

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Student Startup Crowdfunding Platform (SSCP)

Name: P MANOHAR REDDY

SRN: PES1UG24CS586

Date: 28-08-2026

Objective

The objective of this lab is to use Jira to convert functional requirements into Agile backlog items, prioritize and estimate the work, simulate a sprint, and analyse progress using a Burndown Chart.

1. Epic Created

Epic: Startup Campaign Management

Description: Enables student entrepreneurs to create, manage, and present their startup crowdfunding campaigns on the platform.




Figure 1. Jira backlog showing the Startup Campaign Management Epic, five User Stories, and story-point values.

2. User Stories

Five user stories were created under the Startup Campaign Management Epic using the Agile user-story format.

Key	User Story	Priority	Story Points
SSCP-2	Register and Login	High	3
SSCP-3	Create Startup Campaign	High	5
SSCP-4	Browse Startup Campaigns	High	3
SSCP-5	Invest in a Startup	High	8
SSCP-6	Track Campaign Progress	Medium	5

3. Prioritization and Story Point Estimation

The backlog was prioritized according to user impact. Four stories were assigned High priority and one story was assigned Medium priority. The five stories total 24 story points.

4. Sprint Simulation

Sprint 1 was created and populated with the five user stories. The stories were moved through the Scrum workflow from To Do to In Progress and then to Done to simulate completion of the sprint work.




Figure 2. Jira Active Sprint view showing Sprint 1 with five completed work items in the Done column.

5. Burndown Chart

The Burndown Chart was generated for SSCP Sprint 1 using Story Points. It shows the planned work and the remaining work over the sprint period. In the completed simulation, the remaining work was reduced to zero.




Figure 3. Jira Burndown Chart for SSCP Sprint 1.

6. Reflection

1. Did your estimations reflect the actual effort?

The estimates provided a reasonable relative representation of effort. The larger story, “Invest in a Startup,” was assigned 8 points, while simpler stories such as “Register and Login” and “Browse Startup Campaigns” were assigned 3 points. Because this was a simulated sprint, the estimates cannot be compared with actual development hours.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to user impact. Core functionality such as registration, campaign creation, campaign browsing, and investment was marked High, while campaign progress tracking was marked Medium.

3. How did your simulated sprint align with your plan?

The sprint followed the planned workflow. All five selected stories were included in Sprint 1 and were moved through In Progress to Done during the simulation. Therefore, the simulated sprint achieved the planned completion of the selected work.

4. What insights did the Burndown Chart give about your team’s capacity?

The Burndown Chart showed that the planned work could be reduced to zero in the simulated sprint. The sprint contained 24 story points in total. This gives a useful indication of the amount of work represented by the selected stories, although one simulated sprint is not enough to establish a reliable long-term team velocity.

7. Conclusion

This lab demonstrated the Agile-Scrum workflow in Jira by creating an Epic and User Stories, assigning priorities and story points, planning and running a sprint, progressing work across the Scrum board, and analysing sprint progress using a Burndown Chart.

Submission note: The Jira workspace should also be kept ready for instructor demonstration, including the backlog, story-point assignments, active sprint board, and Burndown Chart.